
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:41 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 067 Date: 09-Feb-2012 Thursday

Approved Date:

Shift Hours: 07:15 am 05:30 pm Break: 00:45 Over Time: 1:30

Const Calendar Day: 884

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Ins paction of cable installation at the east anchorage, north and south saddles. Track progress of FW
Spencer field work along the north barrier, WB bridge. Traveler meeting 1300-1400. Misc. MEP work until
end of shift.

Bid Item: 067 C-PWS-046.06704-0120F4 Install & Adjust PWS 46-50

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-031.06704-0120F4 Install & Adjust PWS 31-35

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Hauling

I arrived at the bridge at 0715. On the north side of the east anchorage, the knife plates for 30N were
correctly in place. 32N was in the haul frame at the north saddle.

At the south saddle, the knife plates were being inserted into 30S. I check that there was 1 CCW twist
between the socket and the wedge clamp on 30S. This twist was removed.

NORTH SIDE OPERATIONS:

0755: 31N was floated out to the lower winch. I checked the twist of 31N between the winch clamp and the
socket and determined there was no net twist.

0813: 32N began hauling.

SOUTH SIDE OPERATIONS:

0815: 31S was floated out of the haul rollers.

0920: I walked to main span catwalks to check for twist in PWS 31N and 31S. The was no net rotation in
either segment.

067 C-PWS-031.067
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1015: the crew began connecting the 30S socket to the anchor rod. The socket was attached at 1115, with
a 9mm stickout on the anchor bolt. The face of the socket was 700mm from the 800mm mark.

1140: 32S finished hauling to the east anchorage, south side.

At 1200, I left the bridge.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 0.00 0.00 0.00 0.00

JNM DAVID LAWPlumber/Pipefitter 0.00 0.00 0.00 0.00

Diary: Dispute

MEP Field Work

The FWS crew installed outlets on the 2 1/2" and 4" carbon steel lines along the north barrier, WB bridge,
at approximately PP 54.

125 0-000-000.125

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Bid Item: 127 0-000-000.12704-0120F4 COMPRESS AIR (3 NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Bid Item: 001 C-PCD-ELS.185CCO-185 PWS Cable Misc. Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Neoprene on Cable sockets

0900, the Daniel Martinez and Luis Plancarte crew began CCO work of wrapping 300 X 20 neoprene pads
around the anchor rods. Daniel and Luis ceased doing CCO work at 1000.

001 C-PCD-ELS.185
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